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ESTIMATE RUN 10/01/2008

ESTIMATE SUMMARY 10:47:50

CONTID: C16046         ESTIMATE NO: 0005 PROG 2005

PCN: 16046-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 BURLINGTON PERCENT TIME:

PROJECT NO: IM 0705-077                   

I70 BURLINGTON

NAME OF ROAD: 070A

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/01/2008 DATE TIME STARTED 06/12/2008

9002 N. MOORE RD. DATE LET 04/17/2008 DATE WORK BEGAN

 DATE AWARDED 05/06/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 06/12/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,210,397.22 PARTICIPATING $ $ 2,662,917.94

AWARD PROJECT AMT: 16,754,116.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-356,187.30

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -75,831.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.78

TIME ALLOW:

ORIG TIME ALLOW:

180 WORK DAYS

WORK DAYS180

31.47%

12,480,243.20

2,662,917.94

2,306,730.64

2,230,899.59

$

$

$

$

5,730,154.02

0.00

5,730,154.02

579,281.17

6,309,435.19

-147,565.68

0.00

6,161,869.51

0.00

AMOUNT DUE 6,161,869.51 2,230,899.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,230,899.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.400

L S 0.000 0.00

139,564.74000 0.400 55,825.90

201-00000  
 

0010 REMOVAL OF TREE 38.000 13.000

EACH 0.000 0.00

464.67000 13.000 6,040.71

202-00010  
 

0015 REMOVAL OF PIPE 2,145.000 1,098.000

LF  0.000 0.00

15.83000 1,098.000 17,381.34

202-00035  
 

0020 *REMOVAL OF DELINEATOR 327.000 124.000

EACH 0.000 0.00

5.48000 124.000 679.52

202-00090  
 

0025 REMOVAL OF CURB AND GUTTER 678.000 573.000

LF  105.000 863.10

8.22000 678.000 5,573.16

202-00203  
 

0030 REMOVAL OF CONCRETE PAVEMENT 18,940.000 1,495.000

SY  312.700 744.23

2.38000 1,807.700 4,302.33

202-00210  
 

0035 *REMOVAL OF ASPHALT MAT 37,723.000 22,112.000

SY  1,141.100 3,765.63

3.30000 23,253.100 76,735.23

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 5,641.000 0.000

SY  211.100 755.74

3.58000 211.100 755.74

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 19,305.000 5,940.390

SF  0.000 0.00

0.88000 5,940.390 5,227.54

202-00250  
 

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 3.000

EACH 0.000 0.00

3,767.31000 3.000 11,301.93

202-00500  
 

0055 *REMOVAL OF ROAD CLOSURE GATE 9.000 4.000

EACH 0.000 0.00

328.78000 4.000 1,315.12

202-01030  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 4,442.000 2,812.000

LF  0.000 0.00

2.19000 2,812.000 6,158.28

202-01130  
 

0065 *REMOVAL OF END ANCHORAGE 12.000 9.000

EACH 0.000 0.00

118.36000 9.000 1,065.24

202-01300  
 

0070 CLEAN CULVERT 14.000 0.000

EACH 0.000 0.00

2,250.93000 0.000 0.00

202-04002  
 

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 91,784.000 36,368.200

CY  1,388.000 10,951.32

7.89000 37,756.200 297,896.42

203-00060  
 

0076 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 1,468.000 0.000

CY  1,468.000 30,475.68

20.76000 1,468.000 30,475.68

203-00062  
 

0080 MUCK EXCAVATION 7,772.400 6,368.200

CY  1,404.200 12,118.25

8.63000 7,772.400 67,075.81

203-00100  
 

0085 BLADING 220.000 0.000

HOUR 24.000 2,533.44

105.56000 24.000 2,533.44

203-01500  
 

0090 BACKHOE 38.500 32.000

HOUR 6.500 848.06

130.47000 38.500 5,023.10

203-01510  
 

0095 DOZING 100.000 14.000

HOUR 0.000 0.00

130.47000 14.000 1,826.58

203-01550  
 

0100 STRUCTURE EXCAVATION 19,360.200 18,218.200

CY  1,142.000 9,421.50

8.25000 19,360.200 159,721.65

206-00000  
 

0105 STRUCTURE BACKFILL (FLOW-FILL) 840.000 277.700

CY  16.200 1,406.65

86.83000 293.900 25,519.34

206-00065  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 STRUCTURE BACKFILL (CLASS 1) 15,966.000 164.500

CY  747.000 21,222.27

28.41000 911.500 25,895.72

206-00100  
 

0115 STRUCTURE BACKFILL (CLASS 2) 73.000 28.900

CY  0.000 0.00

10.23000 28.900 295.65

206-00200  
 

0120 WETLAND TOPSOIL 370.000 0.000

CY  0.000 0.00

16.44000 0.000 0.00

207-00305  
 

0125 EROSION LOG (12 INCH) 25,000.000 1,580.000

LF  360.000 1,454.40

4.04000 1,940.000 7,837.60

208-00002  
 

0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 3,140.000

LF  -360.000 -673.20

1.87000 2,780.000 5,198.60

0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 980.000

LF  -360.000 -673.20

1.87000 620.000 1,159.40

0130 SILT BERM 1,000.000 0.000

LF  0.000 0.00

13.29000 0.000 0.00

208-00004  
 

0135 EROSION BALES (WEED FREE) 1,850.000 618.000

EACH 74.000 1,339.40

18.10000 692.000 12,525.20

208-00011  
 

0140 SILT FENCE 10,000.000 3,981.000

LF  630.000 1,682.10

2.67000 4,611.000 12,311.37

208-00020  
 

0145 GRAVEL BAG 1,000.000 0.000

LF  0.000 0.00

8.24000 0.000 0.00

208-00034  
 

0150 CONCRETE WASHOUT STRUCTURE 7.000 3.000

EACH 0.000 0.00

4,930.73000 3.000 14,792.19

208-00045  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 STABILIZED CONSTRUCTION ENTRANCE 10.000 5.000

EACH 0.000 0.00

6,992.43000 5.000 34,962.15

208-00070  
 

0160 EROSION CONTROL SUPERVISOR 960.000 200.000

HOUR 145.000 11,412.95

78.71000 345.000 27,154.95

208-00205  
 

0165 *RESET LIGHT STANDARD 40.000 11.500

EACH 0.000 0.00

2,739.85000 11.500 31,508.28

210-00750  
 

0170 *RESET GROUND SIGN 114.000 21.500

EACH 0.000 0.00

109.59000 21.500 2,356.19

210-00810  
 

0175 *RESET FLASHING BEACON 4.000 1.000

EACH 0.000 0.00

1,643.91000 1.000 1,643.91

210-00825  
 

0180 *SEEDING (NATIVE) 57.000 0.000

ACRE 0.000 0.00

287.14000 0.000 0.00

212-00006  
 

0185 *SEEDING (TEMPORARY) 5.500 4.680

ACRE 0.000 0.00

109.59000 4.680 512.88

212-00009  
 

0190 *SOIL CONDITIONING 57.000 0.000

ACRE 0.000 0.00

2,184.21000 0.000 0.00

212-00032  
 

0195 *MULCHING (WEED FREE HAY) 77.000 4.680

ACRE 0.000 0.00

328.78000 4.680 1,538.69

213-00002  
 

0200 *MULCH TACKIFIER 15,400.000 936.000

LB  0.000 0.00

1.59000 936.000 1,488.24

213-00061  
 

0205 *SOIL BINDER 30.000 0.270

ACRE 0.000 0.00

433.99000 0.270 117.18

213-00100  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *SOIL RETENTION BLANKET (PLASTIC) 50.000 0.000

SY  0.000 0.00

19.73000 0.000 0.00

216-00035  
 

0215 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,000.000 0.000

SY  0.000 0.00

1.59000 0.000 0.00

216-00041  
 

0220 AGGREGATE BASE COURSE (CLASS 6) 53.000 0.000

TON 0.000 0.00

57.31000 0.000 0.00

304-06000  
 

0225 AGGREGATE BASE COURSE (CLASS 7) 16,584.000 1,797.700

CY  1,567.900 15,302.70

9.76000 3,365.600 32,848.26

304-07005  
 

0230 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 50.210

TON 0.000 0.00

234.02000 50.210 11,750.14

403-00720  
 

0235 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 1,520.000 0.000

TON 0.000 0.00

113.43000 0.000 0.00

403-34851  
 

0240 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,491.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
 

0245 *CONCRETE PAVEMENT (10-1/4 INCH) 6,985.000 0.000

SY  0.000 0.00

42.91000 0.000 0.00

412-01025  
 

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 33.530

SY  0.000 0.00

5.62280 33.530 188.53

0245 MATERIAL ALLOWANCE FINE AGGREGATE 1,847.716

SY  0.000 0.00

2.70180 1,847.716 4,992.16

0245 MATERIAL ALLOWANCE FINE AGGREGATE 1,829.203

SY  0.000 0.00

2.70180 1,829.203 4,942.14
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PCN: 16046-BID    ESTIMATE RUN

PROJECT: IM 0705-077                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

1.83127 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL BARS 6,984.999

SY  0.000 0.00

2.25780 6,984.999 15,770.73

0250 *CONCRETE PAVEMENT (10-1/2 INCH) 77,862.000 0.000

SY  23,938.000 975,952.26

40.77000 23,938.000 975,952.26

412-01050  
 

0250 MATERIAL ALLOWANCE COARSE AGGREGATE 368.010

SY  -368.010 -2,120.14

5.76110 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 20,270.179

SY  -20,270.179 -56,111.91

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 20,066.903

SY  -3,667.820 -10,153.26

2.76820 16,399.083 45,395.94

0250 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

1.84654 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL BARS 77,861.998

SY  -23,937.998 -54,499.64

2.27670 53,924.000 122,768.77

0255 *CONCRETE PAVEMENT (11-1/4 INCH) 53,818.000 0.000

SY  13,003.200 587,874.67

45.21000 13,003.200 587,874.67

412-01125  
 

0255 MATERIAL ALLOWANCE COARSE AGGREGATE 237.149

SY  -237.149 -1,463.66

6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE 13,062.888

SY  -13,003.197 -38,562.28

2.96560 59.691 177.02
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PCN: 16046-BID    ESTIMATE RUN

PROJECT: IM 0705-077                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 MATERIAL ALLOWANCE FINE AGGREGATE 12,931.869

SY  0.000 0.00

2.96560 12,931.869 38,350.75

0255 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

1.84439 0.000 0.00

0255 MATERIAL ALLOWANCE DOWEL BARS 53,817.999

SY  -13,003.201 -29,569.28

2.27400 40,814.798 92,812.85

0260 GEOTEXTILE (DRAINAGE) (CLASS A) 2,167.000 242.400

SY  760.800 2,343.26

3.08000 1,003.200 3,089.86

420-00110  
 

0261 GEOTEXTILE (PAVING) 8,255.000 0.000

SY  8,255.000 24,765.00

3.00000 8,255.000 24,765.00

420-00500  
 

0265 *DRILLED CAISSON (48 INCH) 45.000 0.000

LF  0.000 0.00

433.54000 0.000 0.00

503-00048  
 

0270 RIPRAP (6 INCH) 544.000 0.000

CY  230.200 19,129.62

83.10000 230.200 19,129.62

506-00206  
 

0275 RIPRAP (9 INCH) 191.000 153.700

CY  31.000 2,577.65

83.15000 184.700 15,357.81

506-00209  
 

0280 RIPRAP (12 INCH) 198.000 0.000

CY  47.850 4,110.79

85.91000 47.850 4,110.79

506-00212  
 

0285 CONCRETE SLOPE AND DITCH PAVING 208.000 0.000

CY  0.000 0.00

349.16000 0.000 0.00

507-00000  
 

0290 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000

TON 0.000 0.00

196.17000 0.000 0.00

507-00400  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 CONCRETE CLASS D (BOX CULVERT) 2,052.000 479.400

CY  670.150 268,421.88

400.54000 1,149.550 460,440.76

601-03030  
 

0300 *REINFORCING STEEL 376,777.000 120,817.300

LB  93,134.000 85,683.28

0.92000 213,951.300 196,835.20

602-00000  
 

0300 MATERIAL ALLOWANCE REINFORCING STEEL 152,950.690

LB  -93,133.995 -58,683.73

0.63010 59,816.695 37,690.50

0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB  0.000 0.00

0.63010 0.000 0.00

0305 *REINFORCING STEEL (EPOXY COATED) 72,711.000 30,844.000

LB  17,975.000 19,053.50

1.06000 48,819.000 51,748.14

602-00020  
 

0305 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

LB  0.000 0.00

0.71830 0.000 0.00

0310 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000

LF  0.000 0.00

43.05000 168.000 7,232.40

603-01185  
 

0315 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 262.000 196.000

LF  0.000 0.00

54.22000 196.000 10,627.12

603-01245  
 

0320 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 726.000 0.000

LF  0.000 0.00

87.44000 0.000 0.00

603-01365  
 

0325 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 76.000 0.000

LF  0.000 0.00

119.96000 0.000 0.00

603-01485  
 

0330 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 105.000 0.000

LF  0.000 0.00

142.89000 0.000 0.00

603-01545  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 80.000 80.000

LF  0.000 0.00

77.56000 80.000 6,204.80

603-02245  
 

0340 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 184.000 88.000

LF  0.000 0.00

99.60000 88.000 8,764.80

603-02305  
 

0345 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 163.000 160.000

LF  0.000 0.00

120.06000 160.000 19,209.60

603-02365  
 

0350 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 102.000 102.000

LF  0.000 0.00

187.50000 102.000 19,125.00

603-02485  
 

0355 24 INCH REINFORCED CONCRETE END SECTION 10.000 6.000

EACH 0.000 0.00

1,453.26000 6.000 8,719.56

603-05024  
 

0360 36 INCH REINFORCED CONCRETE END SECTION 14.000 0.000

EACH 0.000 0.00

1,827.10000 0.000 0.00

603-05036  
 

0365 54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

2,336.81000 0.000 0.00

603-05054  
 

0370 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 0.000 0.00

2,162.99000 0.000 0.00

603-05124  
 

0375 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 4.000

EACH 0.000 0.00

2,386.18000 4.000 9,544.72

603-05130  
 

0380 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000

EACH 0.000 0.00

2,027.69000 4.000 8,110.76

603-05136  
 

0385 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

2,980.17000 2.000 5,960.34

603-05148  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 24 INCH CORRUGATED STEEL PIPE 52.000 50.000

LF  0.000 0.00

58.00000 50.000 2,900.00

603-10240  
 

0395 36 INCH CORRUGATED STEEL PIPE 45.000 21.000

LF  0.000 0.00

70.94000 21.000 1,489.74

603-10360  
 

0400 24 INCH STEEL END SECTION 7.000 7.000

EACH 0.000 0.00

832.70000 7.000 5,828.90

603-30024  
 

0405 36 INCH STEEL END SECTION 20.000 10.000

EACH 0.000 0.00

1,079.55000 10.000 10,795.50

603-30036  
 

0410 INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,146.79000 2.000 4,293.58

604-00305  
 

0415 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,436.63000 0.000 0.00

604-00505  
 

0420 INLET GRATING AND FRAME TYPE C 2.000 1.000

EACH 0.000 0.00

1,960.96000 1.000 1,960.96

604-50003  
 

0425 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,888.000 1,050.000

LF  0.000 0.00

14.52000 1,050.000 15,246.00

606-00301  
 

0425 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 0.000

LF  4,000.000 43,173.80

10.79345 4,000.000 43,173.80

0430 *END ANCHORAGE TYPE 3D 11.000 0.000

EACH 0.000 0.00

690.44000 0.000 0.00

606-01340  
 

0430 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 0.000

EACH 11.000 2,915.00

265.00000 11.000 2,915.00
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *TRANSITION TYPE 3G 14.000 2.000

EACH 0.000 0.00

1,068.54000 2.000 2,137.08

606-01370  
 

0435 MATERIAL ALLOWANCE TRANSITION TYPE 3G 0.000

EACH 14.000 9,238.60

659.90000 14.000 9,238.60

0440 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,016.53000 0.000 0.00

606-02003  
 

0445 *END ANCHORAGE (FLARED) 19.000 5.000

EACH 0.000 0.00

1,561.71000 5.000 7,808.55

606-02005  
 

0450 *FENCE (PLASTIC) 3,007.000 3,007.000

LF  0.000 0.00

2.36000 3,007.000 7,096.52

607-11525  
 

0455 *ROAD CLOSURE GATE 7.000 0.000

EACH 0.000 0.00

10,959.39000 0.000 0.00

607-60620  
 

0455 MATERIAL ALLOWANCE ROAD CLOSURE GATES 7.000

EACH 0.000 0.00

3,197.85700 7.000 22,385.00

0460 *CURB AND GUTTER TYPE 2 (SECTION II-B) 101.000 0.000

LF  0.000 0.00

23.16000 0.000 0.00

609-21020  
 

0465 *GUTTER TYPE 2 (2 FOOT) 222.000 0.000

LF  0.000 0.00

48.83000 0.000 0.00

609-24002  
 

0470 CURB TYPE 6 (SECTION M) 1,933.000 0.000

LF  0.000 0.00

8.77000 0.000 0.00

609-60011  
 

0475 *DELINEATOR (TYPE I) 234.000 0.000

EACH 0.000 0.00

14.25000 0.000 0.00

612-00001  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *DELINEATOR (TYPE II) 150.000 0.000

EACH 0.000 0.00

16.88000 0.000 0.00

612-00002  
 

0485 *DELINEATOR (TYPE III) 38.000 0.000

EACH 0.000 0.00

17.54000 0.000 0.00

612-00003  
 

0490 *WIRING 1.000 0.000

L S 0.000 0.00

18,630.96000 0.000 0.00

613-10000  
 

0495 *LIGHT STANDARD FOUNDATION 14.000 0.000

EACH 0.000 0.00

328.78000 0.000 0.00

613-40010  
 

0500 *LIGHT STANDARD (TEMPORARY) 9.000 4.000

EACH 0.000 0.00

10,959.39000 4.000 43,837.56

613-50410  
 

0505 *SIGN PANEL (CLASS III) 283.000 0.000

SF  0.000 0.00

21.92000 0.000 0.00

614-00013  
 

0510 *STEEL SIGN POST (W 6X15) 30.000 0.000

LF  0.000 0.00

43.84000 0.000 0.00

614-00615  
 

0515 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 32.000 0.000

EACH 0.000 0.00

82.20000 0.000 0.00

614-01522  
 

0520 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

73.000 0.000

EACH 0.000 0.00

219.19000 0.000 0.00

614-01588  
 

0525 *CONCRETE FOOTING (TYPE 3) 4.000 0.000

EACH 0.000 0.00

1,534.31000 0.000 0.00

614-03003  
 

0530 *CONCRETE FOOTING (TYPE 4) 6.000 0.000

EACH 0.000 0.00

1,753.50000 0.000 0.00

614-03004  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,972.69000 0.000 0.00

614-03005  
 

0540 *BARRICADE (TYPE 3 F-D) 1.000 0.000

EACH 0.000 0.00

2,191.88000 0.000 0.00

614-80314  
 

0545 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

2,069.64000 0.000 0.00

615-00050  
 

0550 DETOUR CULVERT PIPE 3,825.000 3,825.000

LF  0.000 0.00

24.65000 3,825.000 94,286.25

617-03010  
 

0555 *DETOUR PAVEMENT 17,565.000 12,030.600

SY  0.000 0.00

39.16000 12,030.600 471,118.30

621-00450  
 

0560 *CONSTRUCTION SURVEYING 1.000 0.267

L S 0.152 20,822.84

136,992.34000 0.419 57,399.79

625-00000  
 

0565 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

147.95000 0.000 0.00

625-00001  
 

0570 *MOBILIZATION 1.000 0.500

L S 0.100 135,216.36

1,352,163.55000 0.600 811,298.13

626-00000  
 

0575 PUBLIC INFORMATION SERVICES 1.000 0.375

L S 0.125 1,791.50

14,332.03000 0.500 7,166.02

626-01000  
 

0580 *EPOXY PAVEMENT MARKING 242.000 0.000

GAL 0.000 0.00

66.85000 0.000 0.00

627-00005  
 

0585 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 437.000 239.010

GAL 28.900 886.94

30.69000 267.910 8,222.16

627-00012  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 1,500.000 0.000

LF  0.000 0.00

4.38000 0.000 0.00

627-00025  
 

0595 RAISED PAVEMENT MARKER (TEMPORARY) 400.000 101.000

EACH 0.000 0.00

8.77000 101.000 885.77

627-00030  
 

0600 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 10,501.000 0.000

SF  0.000 0.00

9.32000 0.000 0.00

627-02010  
 

0605 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

244.000 72.780

SF  0.000 0.00

13.15000 72.780 957.06

627-30410  
 

0610 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

273.98000 0.000 0.00

629-01001  
 

0615 *SURVEY MONUMENT (TYPE 2) 8.000 0.000

EACH 0.000 0.00

328.78000 0.000 0.00

629-01002  
 

0620 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

1,369.92000 0.000 0.00

629-01031  
 

0625 *FLAGGING 5,000.000 696.000

HOUR 875.000 25,891.25

29.59000 1,571.000 46,485.89

630-00000  
 

0630 *TRAFFIC CONTROL INSPECTION 150.000 18.000

DAY 10.000 1,643.90

164.39000 28.000 4,602.92

630-00007  
 

0635 *TRAFFIC CONTROL MANAGEMENT 375.000 48.000

DAY 25.000 9,589.50

383.58000 73.000 28,001.34

630-00012  
 

0640 *FLASHING BEACON (PORTABLE) 16.000 8.000

EACH 0.000 0.00

1,753.50000 8.000 14,028.00

630-80001  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 30.000 7.000

EACH 0.000 0.00

328.78000 7.000 2,301.46

630-80338  
 

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 85.000 13.000

EACH 3.500 287.70

82.20000 16.500 1,356.30

630-80341  
 

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 39.500

EACH 2.500 383.58

153.43000 42.000 6,444.06

630-80342  
 

0660 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 17.000

EACH 1.000 191.79

191.79000 18.000 3,452.22

630-80343  
 

0665 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,186.000 145.000

SF  448.000 6,872.32

15.34000 593.000 9,096.62

630-80344  
 

0670 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

15,343.14000 2.000 30,686.28

630-80355  
 

0675 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

4,109.77000 1.000 4,109.77

630-80358  
 

0680 *DRUM CHANNELIZING DEVICE 500.000 192.500

EACH 33.000 2,531.76

76.72000 225.500 17,300.36

630-80360  
 

0685 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 3.000

EACH 3.000 230.16

76.72000 6.000 460.32

630-80363  
 

0690 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

8,219.54000 1.000 8,219.54

630-80367  
 

0695 CONCRETE BARRIER (TEMPORARY) 1,800.000 525.000

LF  0.000 0.00

24.03000 525.000 12,615.75

630-80370  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 GLARE SCREEN (TEMPORARY) 1,500.000 305.000

LF  0.000 0.00

12.79000 305.000 3,900.95

630-80378  
 

0705 *TRAFFIC CONE 500.000 250.000

EACH 0.000 0.00

16.44000 250.000 4,110.00

630-80380  
 

0710 *CHANNELIZING DEVICE (FIXED) 294.000 56.000

EACH 0.000 0.00

27.40000 56.000 1,534.40

630-80391  
 

0715 *IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000

EACH 1.000 4,931.72

4,931.72000 1.000 4,931.72

630-85010  
 

0720 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0725 F/A PARTNERING 2,500.000 2,500.000

F A 0.000 0.00

1.00000 2,500.000 2,500.00

700-70011  
 

0730 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0735 F/A CONCRETE PAVEMENT INCENTIVE 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0740 F/A FUEL COST ADJUSTMENT 200,000.000 9,755.140

F A 2,679.290 2,679.29

1.00000 12,434.430 12,434.43

700-70016  
 

0745 F/A ROADWAY SMOOTHNESS INCENTIVE 197,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0750 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0760 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0765 F/A UTILITY 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0770 F/A HIGH SPEED INTERNET CONNECTION 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0775 F/A EROSION CONTROL 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0776 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER
EXCAVATION

0.000 -1.000

L S 0.000 0.00

134,983.83000 -1.000 -134,983.83

900-00014  
 

0777 ADDED ITEM (DOLLAR)/ 0.000 -769.040

DOL 0.000 0.00

1.00000 -769.040 -769.04

900-00006  
 

CAT 0200 $2,132,977.04 5,529,482.99CURRENT AMT 15,648,438.16 $$

CAT NO0301 G-28-T 

0780 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

53,667.25000 1.000 53,667.25

202-00400  
 

0785 STRUCTURE EXCAVATION 3,586.000 0.000

CY  0.000 0.00

8.25000 0.000 0.00

206-00000  
 

0790 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000

CY  0.000 0.00

28.41000 0.000 0.00

206-00100  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 G-28-T 

0795 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000

CY  0.000 0.00

10.23000 0.000 0.00

206-00200  
 

0800 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 0.000

CY  0.000 0.00

14.50000 0.000 0.00

206-00360  
 

0805 PILE TIP 28.000 28.000

EACH 0.000 0.00

83.70000 28.000 2,343.60

502-00460  
 

0810 STEEL PILING (HP 14X89) 2,388.000 2,216.500

LF  0.000 0.00

59.81000 2,216.500 132,568.87

502-11489  
 

0810 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 171.500

LF  0.000 0.00

51.62000 171.500 8,852.83

0811 STEEL PILING (HP 14X89) STEEL PILING (CUT-OFFS UNDER 
10')

17.300 17.300

LF  0.000 0.00

47.85000 17.300 827.81

502-11489  
 

0815 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000

CY  0.000 0.00

462.54000 0.000 0.00

507-00100  
 

0820 *CONCRETE SEALER 1,198.000 0.000

SY  0.000 0.00

8.32000 0.000 0.00

515-00400  
 

0825 WATERSTOP 341.000 0.000

LF  0.000 0.00

6.22000 0.000 0.00

518-00100  
 

0830 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

211.85000 0.000 0.00

518-01004  
 

0835 CONCRETE CLASS D (BRIDGE) 533.000 168.500

CY  193.970 77,361.06

398.83000 362.470 144,563.91

601-03040  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 G-28-T 

0840 CONCRETE CLASS H 230.000 0.000

CY  0.000 0.00

536.77000 0.000 0.00

601-05000  
 

0845 *REINFORCING STEEL 54,092.000 20,771.000

LB  25,614.000 23,564.88

0.92000 46,385.000 42,674.20

602-00000  
 

0850 *REINFORCING STEEL (EPOXY COATED) 49,895.000 0.000

LB  0.000 0.00

1.06000 0.000 0.00

602-00020  
 

0855 *BRIDGE RAIL TYPE 7 519.000 0.000

LF  0.000 0.00

83.10000 0.000 0.00

606-10700  
 

0860 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000

LF  0.000 0.00

49.17000 0.000 0.00

607-53137  
 

0865 *3 INCH ELECTRICAL CONDUIT 300.000 0.000

LF  0.000 0.00

8.77000 0.000 0.00

613-00300  
 

0870 PRESTRESSED CONCRETE I (BT54) 1,139.000 0.000

LF  1,139.000 231,832.06

203.54000 1,139.000 231,832.06

618-00154  
 

0870 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT54) 1,139.000

LF  -1,139.000 -159,004.40

139.60000 0.000 0.00

CAT 0301 $173,753.60 617,330.53CURRENT AMT 1,202,413.16 $$

CAT NO0302 G-28-U I70 BRIDGE

0875 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

53,667.25000 0.000 0.00

202-00400  
 

0880 STRUCTURE EXCAVATION 3,586.000 0.000

CY  0.000 0.00

8.25000 0.000 0.00

206-00000  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 G-28-U I70 BRIDGE

0885 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000

CY  0.000 0.00

28.41000 0.000 0.00

206-00100  
 

0890 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000

CY  0.000 0.00

10.23000 0.000 0.00

206-00200  
 

0895 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 0.000

CY  0.000 0.00

14.50000 0.000 0.00

206-00360  
 

0900 PILE TIP 28.000 0.000

EACH 0.000 0.00

83.70000 0.000 0.00

502-00460  
 

0905 STEEL PILING (HP 14X89) 2,388.000 0.000

LF  0.000 0.00

59.81000 0.000 0.00

502-11489  
 

0905 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 2,388.000

LF  0.000 0.00

51.62000 2,388.000 123,268.56

0910 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000

CY  0.000 0.00

462.54000 0.000 0.00

507-00100  
 

0915 *CONCRETE SEALER 1,198.000 0.000

SY  0.000 0.00

8.32000 0.000 0.00

515-00400  
 

0920 WATERSTOP 341.000 0.000

LF  0.000 0.00

6.22000 0.000 0.00

518-00100  
 

0925 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

211.85000 0.000 0.00

518-01004  
 

0930 CONCRETE CLASS D (BRIDGE) 533.000 0.000

CY  0.000 0.00

398.83000 0.000 0.00

601-03040  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 G-28-U I70 BRIDGE

0935 CONCRETE CLASS H 230.000 0.000

CY  0.000 0.00

536.77000 0.000 0.00

601-05000  
 

0940 *REINFORCING STEEL 54,092.000 0.000

LB  0.000 0.00

0.92000 0.000 0.00

602-00000  
 

0945 *REINFORCING STEEL (EPOXY COATED) 49,895.000 0.000

LB  0.000 0.00

1.06000 0.000 0.00

602-00020  
 

0950 *BRIDGE RAIL TYPE 7 519.000 0.000

LF  0.000 0.00

83.10000 0.000 0.00

606-10700  
 

0955 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000

LF  0.000 0.00

49.17000 0.000 0.00

607-53137  
 

0960 *3 INCH ELECTRICAL CONDUIT 300.000 0.000

LF  0.000 0.00

8.77000 0.000 0.00

613-00300  
 

0965 PRESTRESSED CONCRETE I (BT54) 1,139.000 0.000

LF  0.000 0.00

203.54000 0.000 0.00

618-00154  
 

CAT 0302 $0.00 123,268.56CURRENT AMT 1,201,585.35 $$

CAT NO0303 G-27-Y 

0970 REMOVAL OF CURB 510.000 0.000

LF  0.000 0.00

65.18000 0.000 0.00

202-00201  
 

0975 *REMOVAL OF BRIDGE RAILING 510.000 0.000

LF  0.000 0.00

8.77000 0.000 0.00

202-00425  
 

0980 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.000 0.000

TON 0.000 0.00

234.02000 0.000 0.00

403-00720  
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PCN: 16046-BID    ESTIMATE RUN 10/01/2008

PROJECT: IM 0705-077                   ESTIMATE NO: 0005 10:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 G-27-Y 

0985 *CONCRETE SEALER (CALCIUM NITRITE) 218.000 0.000

SY  0.000 0.00

56.79000 0.000 0.00

515-00410  
 

0990 CONCRETE CLASS D (BRIDGE) 31.000 0.000

CY  0.000 0.00

398.83000 0.000 0.00

601-03040  
 

0995 STRUCTURAL CONCRETE COATING 1,836.000 0.000

SF  0.000 0.00

1.74000 0.000 0.00

601-40301  
 

1000 *REINFORCING STEEL (EPOXY COATED) 2,958.000 0.000

LB  0.000 0.00

1.06000 0.000 0.00

602-00020  
 

1005 *BRIDGE RAIL TYPE 10R 510.000 0.000

LF  0.000 0.00

91.26000 0.000 0.00

606-11010  
 

CAT 0303 $0.00 0.00CURRENT AMT 118,607.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1010 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,444.67000 1.000 17,444.67

620-00002  
 

1015 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,886.70000 1.000 16,886.70

620-00012  
 

1020 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,673.91000 3.000 5,021.73

620-00020  
 

CAT 0400 $0.00 39,353.10CURRENT AMT 39,353.10 $$

PROJECT TOTAL 2,306,730.64 $ 6,309,435.18CURRENT AMT 18,210,397.22 $$


